
Milestone 3: First Sprint

By Subat Ahsan, Sammajit Datta

Product Backlog: Our team has decided to use GitHub Projects due to our team's familiarity with using it.



	Title	Assignees	Status	Priority
	Todo 8 Estimate: 0 This item hasn't been started			
1	Create Frontend Theme #21	SammyajitDatta	Todo	Medium
2	Parse Job from Website or Uploaded File & Tests #17	Subat-Ahsan	Todo	Medium
3	User Login #26	Subat-Ahsan	Todo	Medium
4	Implement Company and Role Preparation Page with Cited Sources #16	Subat-Ahsan	Todo	Medium
5	Implement Company-Specific Interview Question Retrieval #15	SammyajitDatta	Todo	Medium
6	Implement Personalized Outreach Message Generation and Test Cases #14	SammyajitDatta	Todo	Low
7	Implement Resume Generation Performance Testing #13	Subat-Ahsan	Todo	Low
8	candidate-story-1 (quality) #1		Todo	Low
	+ Add item			
	In progress 6 Estimate: 0 This is actively being worked on			
9	Create Database Models for Users, Jobs, and Applications #18	Subat-Ahsan	In progress	High
10	Create CRUD API for User Jobs and Applications #20	Subat-Ahsan	In progress	High
11	Application View #12	Subat-Ahsan	In progress	High
12	Create ATS-Compatible Resume Templates and Test Generation #24	SammyajitDatta	In progress	High
13	Tailored Resume Generation #11	SammyajitDatta	In progress	High
14	Implement Master Resume Creation Through Manual Input and Document Parsing #25	SammyajitDatta	In progress	High

Sprint 1 Summary

Sammyajit Datta – Tailored Resume Generation

During Sprint 1, Sammyajit focused on implementing the Tailored Resume Generation feature, including developing the master resume parser and selecting three resume templates. The core functionality is working, allowing users to generate resumes based on their master resume information. However, the formatting and visual appearance of the generated resumes still require improvement, particularly regarding spacing, alignment, and overall presentation. Usability testing, unit testing, and teammate code reviews were also conducted to identify bugs and areas for improvement. Overall, the main functionality was successfully implemented, with further refinement of the resume templates planned for future sprints.

Subat Ahsan – Application View

During Sprint 1, Subat focused on implementing the Application View feature, including creating database models for users, jobs, and applications, as well as developing CRUD APIs to manage job applications. These components establish the foundation for users to track and manage their applications within ApplyPilot. Usability testing and teammate code reviews were also conducted to evaluate functionality, identify potential bugs, and ensure consistency between components. Overall, the planned development tasks were completed, providing a foundation for further integration and improvements in future sprints.

Subat Ahsan's tasks for the 1st sprint include:

Task	Estimated Time (Hours)	Actual Time (Hours)
Implemented user story #2 (Application View)	4	3
Create database models for users, jobs, and applications.	1	2
Create CRUD API for user jobs and applications.	1.5	2
Usability testing to ensure users find the features useful, intuitive, and easy to use.	1	1
Unit testing to ensure individual components function correctly and are free of bugs.	2	3
Teammate code review session to ensure both teammates understand how the code functions and identify any logical errors or inconsistencies.	1	1
Participate in weekly meetings	1	2

Subat Ahsan's tasks for the 2nd sprint include:

Task	Estimated Time (Hours)	Actual Time (Hours)
Implemented user story #5 (Company Research)	3	
Implement login and logout feature	4	
Create a way to parse job from website or uploaded file	3	
Usability testing to ensure users find the features useful, intuitive, and easy to use.	1	
Unit testing to ensure individual components function correctly and are free of bugs.	2	
Teammate code review session to ensure both teammates understand how the code functions and identify any logical errors or inconsistencies.	1	
Participate in weekly meetings	1	

Sammyajit Datta's tasks for the 1st sprint include:

Task	Estimated Time (Hours)	Actual Time (Hours)
Implemented user story #3 (Tailored Resume Generation)	4	6
Implement master resume parser	3	3
Select resume 3 AI generatable resume templates.	1	3
Usability testing to ensure users find the features useful, intuitive, and easy to use.	1	1
Unit testing to ensure individual components function correctly and are free of bugs.	2	2
Teammate code review session to ensure both teammates understand how the code functions and identify any logical errors or inconsistencies.	1	1
Participate in weekly meetings	1	2

Sammyajit Datta's tasks for the 2nd sprint include:

Task	Estimated Time (Hours)	Actual Time (Hours)
Implemented user story #6 (Interview Questions)	5	
Handle front end theme decisions and UI/UX decisions	2	
Integration of all previously developed components, followed by testing to ensure the complete system functions correctly.	6	
Usability testing to ensure users find the features useful, intuitive, and easy to use.	1	
Unit testing to ensure individual components function correctly and are free of bugs.	2	
Teammate code review session to ensure both teammates understand how the code functions and identify any logical errors or inconsistencies.	1	
Participate in weekly meetings	1	